A gen da ltem Form Agenda Date: 03/30/04

Districts Affected: 1
Dept. Head/Contact Information: Byron E. Johnson, C.P.M (541-4313)

Type of Agenda ltem:

[JResolution []Staffing Table Changes ["1Board Appointments
[JTax Installment Agreements [(Tax Refunds [Donations

[ IRFP/ BID/ Best Value Procurement [(JBudget Transfer [item Placed by Citizen
[JApplication for Facility Use [IBIdg. Permits/inspection [introduction of Ordinance
[interlocal Agreements [IContract/Lease Agreement []Grant Application

XlOther Motion for Change Order

Funding Source:

[JGenera!l Fund

[Grant (duration of funds: Months)
[JOther Source:

Legal:
[ Legal Review Required Attorney Assigned (please scroll down): None [] Approved [ Denied
Timeline Priority: XHigh [(IMedium CLow # of days:

Why is this item necessary:
Change order value exceeds $ 25,000.00.

Explain Costs, including ongoing maintenance and operating expenditures, or Cost Savings:
The increase in the contract amount is due to the need to replace the existing actuators and fire sensors in City Hall.

Statutory or Citizen Concerns:

Departmental Concerns:

HACC-FORMS\cityhallmechanical.doc



DATE:
TO:

FROM:

THRU:

March 22, 2004 ‘ Q(\/\
Municipal Clerk N \«/\

Byron E. Johnson, C.P.M. %J\VY
Director of Purchasing x 4313 |

Y

Aurora Wells
Clerk-Typist Il ext. 4038

Please place the following item on the CONSENT agenda for the Council Meeting of
MARCH 30, 2004.

Item should read as follows:

Change Order No. Eight (Scope Change) to Funk & Company for “ Renovation to City

Hall Mechanical and Lighting” for an increased amount of $ 110.000.00. The increase

is needed to replace the existing actuators and fire sensors. (Contract No. 2003-008)

Contact person: Sue B. Powell, Accounting Technician and (915) 541-4522.
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AGENDA FOR:_MARCH 30, 2004
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CITY OF EL PASO PURCHASING

CHANGE ORDER

DATE: 03/08/04 CHANGE ORDER NO.: 08
I scope cHaNGE CONSTRUCTION CHANGE
PROJECT: Renovation to City Hall Mechanical and BID NO.: 2003-008
Lighting
DEPT. ID#: 31118111
TO (Contractor):  Funk & Company PROJ/GRANT/USER: PPW0034004A
2000 Myrtle FUND: 27035
El Paso, TX 79901 ACCOUNT: 508027
PO NO.: 2003007992
You are directed to make the following changes in this Contract:
Replace the existing actuators and fire sensors.
CHANGE ORDER AMOUNT : $110,000.00

Original Contract Sum
Net Change by previous Change Orders
Contract Sum prior to this Change Orde
Contract Sum will be

r

(increased) (decreased) (unchanged) by this Change Order

New Contract Sum, including this Change Order
Total Net Value of Change Orders To Date

Contract Time will be (increased)

Net Change Order Percentage (Not to exceed 25%)

(decreased) (unchanged)

13.01%

$1,790,368.00
$122,990.00
$1,913,358.00
$110,000.00
$2,023,358.00
$232,990.00

BY (60 ) DAYS*

CITY OF EL PASO

TWO CIVIC CENTER PLAZA
EL PASO, TX-79901

CITY COUNCIL ACTION REQ'D:
CIRCLE ONE: NO
DATE APPROVED:

ENG?EERING DRPARTMENT:

ARCHITECT / ENGINEER

Bath Engineering Group

By:

CONTRACTOR

Funk & Company

By:

By:
lrene Ramirez, inferim CiU/ Engineer

Date 3//5/0?/;

Date:

Date:

|

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

(REV. : 06-15-2001

File:Excel-01-01-00-Regular Change Order-CLEAN s




Budget Details Page 1 of 1

PeopleSoft.

Home

New Window Help

Budget Details

Business Unit  Ledger Group Acoournt Funtd Code  Depariment Project Zudge! Parind
COFEP APPROP 508027 27035 31118111 PPWO0034004A 2004
Budget: 338,210.94 & USD Max Rows | 100
Expense: 204,342.08 & USD Attributes
Encumbrance: 3,698.50 & USD
- Parent / Children
Pre-Encumbrance: 0.00 & USD .
Associated Budgets

Azzociated Hevenus: 0.00 ;f: UsD

| Avaiiabie Budgst |
Without Tolerance: 130,170.36 ;’i"j USD Percent: (38.49%) : “orec
With Tolerance: \ 130,170.36 & USD Percent: (38.49%) &

| Budget Exceptions i
Exception Errors: 0 Exception Warnings: 4 Budget Exceptions

QF:eturn to Search [E]N-:-tiﬁf ;

! | 3
http://ps-fin-web.elpasotexas.gov/psp/pfcoep/ EMPLOYEE/ERP/c/MANAGE_COMMITMENT_CONTRO... 3/19/2004




REQUEST FOR CHANGE ORDER

To: Contract Compliance Date: February 18,2004
From: Kareem Dallo Engineering ext.: 44.25
Re: Renovation to City Hall Mechanical and Lighting

Bid no: 2003-008

Change Order No: 8

Please Indicate type: Scope

Please Indicate action to PO: Increase

Change In Contract Time: 60 Day Increase

Change Order Amount: $ 110,000.00

Unforeseen Condition: $ 110,000.00

Value Engineering: 0
Error/omission

User Request:

Total: $ 110,000.00

Description: Replace existing actuators and fire sensors.

Attachments: Problem/Solution Rationalization
Contractor’s Cost Proposal



ENGINEERING DEPARTMENT-CONSTRUCTION DIVISION
CHANGE ORDER REQUEST JUSTIFICATION

PROBLEM: During the installation of the duct-work at the mechanical
rooms, it was noted that the actuators for the fire smoke dampers at the
fresh air/relief air chases were not working or missing in some cases.
These dampers are to close shut when smoke is detected, thus preventing
the air handlers from blowing smoke into the building. During
evaluation of the actuators it was also noted that the smoke detectors in
some air handlers are not operable either. Therefore, it is probable that
in case of a fire, smoke could pass undetected and not close the fire
smoke dampers. This is a life safety issue and by fire code these
dampers must be functional.

SOLUTION: It is recommended that these actuators be replaced in
order to comply with city code. This is an unforeseen condition.

$ 110,000.00.
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PR T o] . . XM= 1edr d
\GraypbaR ‘¢ ™™
3300 DURAZNO AVENUE

EL PASO, TX 72905
Phone: 915 5323981 Fax: 915 544 7219

Projoct Name : FUNK-CITY HALL-CHANGE ORDER
Graybar Projact 4 : 175-02806506

To : FUNK ELEC & COMPANY INC

Phone ; 915 542-1502 R - Referencs : CITY HALL CHANGE ORDER
Fax : 515 534-4409 DEC 1 7 2007 Quotad Date : 12/17/2003
) _ Quotation Expires In: 30 DAYS
Linil gt Graybar Contact : CHRIS GALLEGOS
Emall ; chils.gallegos @gbe.com
Proposal
. We Apprecints Your Inquiry And Take Plaasurc In Responding As Follows |
[ ITEM ary SUPPLIER CATALOG § DESCRIPTION €O UNITPRICE TOTAL ]
~ Miscellaneous Saction ’
1 Av LITHONIA LTG TYHE "A" FIXTURE N CO0E 0.00
2 . 2 UTHONIALTG TYPE "AE" N 000E . 0mm
3 4 LITHONIA LTG TYPE N D.00E 0,00
4 2 LITHONIALTG TYPE “rE* N 0.0DE 0,00
I3 6 LITHONIALTG TYPE "H' N 0.00E " 0.0
5 13 LITHONIALTG TYPE N 0.00 E 0.00
7 8 LITHONIALTS TYPS "8 N 0.60E 0.00
8 4 LITHONIALTG TYPE X’ N 0.00 & 0.00
] 16 LITHONIALTE TYPE L N 0.00E £.00
10 t LITHONIA LTO LOT BRICE FOR FIXTU N 11,4528 E 11,452.81
 RES'AAEFFEMJJEXLD
1 195 GENERALELEC  FI2T&/SPX4HECO FLUOR LAMP . 2 277E 540,15
LAMPS FOR TYPES *AAEF,FEHJIE
12 16 GENERAI FLEC FS2TBY/SPA41/4P FLUGR LMP 2 {2.19E 195.04
' LAMPS FOR TYPE "LD*
18 34 GENERAL ELEC FLE29QEXID\-'I3"7 COMPACT FLUORESCENT 2 2150 .. 73100
LAMPES FOR TYPE '1\.“ ’
. Migcelianeous Sub-total: 12.949.00
; " TOTAL: = . 12,848.0

ummma)

SIGNED M -% Q/v&—%/’—-

FOB: Shipping point uniess noted,
Dallvery :

24 HOUR EMERGENCY
www GRAYBAR.com PHONE # :1-800-GRAYBAR
* . Taxabie ltems
) Graybar Eleclric COrrpsny's Slm:iard Terms ang Conolions cf Sale AppirTerme and Conditionz are Avanab\e Upon Reyuest :
{ visa_ DISCOVER ' "MASTER CARD - AMERICAN sxpasgj
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- ’ smeeT___ 4 or Y
JOB NAME: Coly Hell KBuac [ mubine Adbifions  omve /=25 - 04y
- T tin EFloeo,r CRevised D F%n 327 - D
PLAN MA:TERIAL LABOR
SYMBOL CESCRIPTION QUANTITY sTA:ND‘:nD EXTENSION Y}:’f::::ho ' EXTENSION
B Codny Senser  _ONC20- Mow (9 | 9° /gge’™ ol Ik
Bl Power Paci  ODPIAD- 07D L5 | as Pl | 131719%° o] /jo}$
| Wall Sengor _ 00S10-7zpus - | 80 | w2 P il o) %] °
Wetd St gecr WD - /60 -w 2 | 72 3 | eyl of /1Y
Pl Ceiling Senior ODCOS 1T LY O | 70/ ol’? -
2may Swideh /233-d0 - | - 3 /° - o/’ -+
2 Gany Plate _ SI499¢eA. - | 25 | 2 P wa] o I* 3
Wall_ Plete S /24 - o} 2 418 o I® o3
12 Gen. Plke  BYYNG-YO / a2 [’ 21 o o'*
4 Gan, Plete  gNoaS-%0 | 2 2 ' y*4 o |® 0|3
12 Ga. Plate 84411 - Yo - | ~ 3 [ + ol* ™
3 Cong Plate _gHYAI - YO / 3 ¢ 39 ol i
{_Gony Platec 29401 -40 - | 44 ;| 2517 o[ 2]’
Z 64-«; Pla t< g4 0184 -40 - 2 ;2% 370 ) ~ O 3
Demo Ewiet wiall Swibehes + Hatsr | 40 — . Op o] °®
Evtend Sensors s Emery Pouer /9 710 | BlarpFel /15 2181F
MNe oy Cetding Senioe Bipe & wrec A a7 5 Slad $6 2|3 9417 £
Loxters Type A Yi_| rref Rfglmel 1% | [ ]9/]°
-/ AE 2 ' i 7 1° 21
/ ~ o ' o 75 3 o
FE 2 71° 2/°
\ / & /0° lel®
‘ T /3 s o >y e
/ IE g ‘ /1° gl°
/ X & / o0
VA & D )6 /P Ak
L&gp On;y N 34 lt o o 8 3
Exterd Ceevts Fo Euiey oo | 1 | 7717 | Rlgbl®=] /]°] || 12L]°
Frntire 4 bowip Honating 96 = HERLE ?’,f y :
Dermo Exirtrora Latinees 9 - LA e Y vil}
— | Disposad of Exary Fixtures 22_| 27 [Pl laldslol*] o [° 46 :
Mise Znstallation Iaterinls e | 43 4140/ o |* f|&
— A 2127133781 Ly Hil:l s
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4110 Rio Bravo, Suite 102, £l Paso, Taxas 79902
916/534.9110 (voice) 603/415-5428 (fax)

Fax

Date: February 12, 2004

To Kareem Dallo
City of El Paso Engineering Department Author.  Carlos Arguijo
Fax 541-4441
Refarence: El Paso City Hall HVAC & Lighting Renovation ] .
== ¥
Kareem,

Please find attached the proposal for the REPLACE EXISTING ACTUATORS AND
EXISTING DUCT DETECTORS proposal. Bath Enpineering bas reviewed the proposal in the
amount of $116:252:00 and finds it acceptable.

CH4 (oo
Note that the proposal was revised to included addressable type smoke detectors. If you have

Wany questions you can contact me at 534-9110.

Voorvirlabl] 1HK cliy of ¢ P50 COUSUMIE D6 = Gity Matl lvar: lighting smairuitiva plascm s M1€9 B Krom damper wowmar rrospmal-dha ... OQI2AM. . S:29 PAS
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v02/18/2984 B934 FITEITTRL FoGE al/el

QUOTATION

Quote No. 082503

Project. City Hall
8id Date: 09-25-03

NORMAN §. WRIGHT & CO,

Manufacturers Represeniztive Estimator: DAVID GALLEGOS

900-82 HAWKINS BLVD Engineer: _

EL PASO, TEXAS 79315 Addendum: Revised

PHONE (3151772938 § ]
FAX {99%:772-7910

Page 1 of 1

TO : Funk & Co Attn: Miguel

This quotation is subject te aceeptance within 30 days.
TERMS: Net 30 FOB Factory Shioment 5+ wks see below Freight Allowance full
o This quotatian does nol ircluds shvars, sccess dvowpmeu flve connoclions, flex ducd, rwning vanes, Hiters, splitter
or motorlzed SAmMpers, w:snud! or 83in-if CeMIpers, quudruni reguiators, gaugas, extractors, cQualizing grids, shectmeral
plenunts, SOUNERA beu: s/.h_au collssy, Grosmrs, herrroxLats, conacls, finish on yritkex/dihucersireg's, or lvbor.
e Only inchidns madanit $¢ v L MeChBARS Clang, D06 M inchude archilectural, vinctrical or structural drawings.
» Add spphable tves to pr 26 & k™S q_,.« 29, Al ooz supject 1o rarmr, acceptnte. No metenia) witt pa actepiod for raturn.

Y

M AT DY X =

TOWEREASSHLLTIISL S DTSN PSTIT TN T AT R

AIR DISTRIBUTIQ::

Mark Qe Dusuription

FSD ! ABI firc/snmioke duuper 40x40 with (2) 120 volt actuators

New price reflects increase fiov manufacrure Scll $928.00 - L.
4 -'~ ¢ :4 .
FEB 1 1 2004
‘UK & GO,
A
Thank You . _ Norman S, Wright Co., SW

CONFIDENTIAL - FOR YOUR USE ONLY
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. B1/27/2884 17:83 M PAGE B2
tyco SimplexGrinnell LP
Fire & 10837 Pallicano
re e E1 Paso, Tx 799354607 USA
Security Tel. (9155952544

Fax (915)298-3183
SimplexGrinnoll

PROPOSAL AND CONTRACT
{SERVICE DEPARTMENT)

SimplexGrinnell Contract # | Saiasperson: Date:
Donaid Berry 01-27-04
Jnvoica To: o Job Location:
Attn: Alex Aguirre City Hall Building
Funk & Company 2 Civic Center Drive
2000 Myrtis £1 Paso, Texas 79901
| Ef Paso, Texas 79501 _ Customer PO #

SimplexGrinnelt, for 2nd i susr.siderztion of I3 prices herein named, proposes ta furnish the work, sand/or materials
hereinafter described. sutjcst io the conditions outined balow:

SCOPE OF WORK: Provice and insts!: fony two addressable duct smoke deteciors tisd fo the existing
fire alanm system. Remova =h std duet smoke datectors and reconnect the existing zone ¢IFGuils,
Allnacessary labor / wire tor the above listad orolect. (Please note: addressable duct datectors will wire
back to the control panel, e:ectrical conltractor wil: be respepsible for all conduit {flopr 12 floor and from

‘duct tQ &ir handler controllers. A1 hangls; tie-in by ot implexGrinnell wi Igsponsible

tor existing fire alamm systern troyd'z/problems. . —
TERMS OF TS AGREEMENT ARE NET10057 NETS0(]  C.OD 1

[3 Timeeno Meteriai 3 Pride feoit: Soemes & X Fixed Price of $31,405.00
DEPéégT:‘_s L PALANCE DUB: & AMEX (J MOV ] Descover] ] j
CREDIT CARD #_._-_ ' Expirstion Datar __ Name on Credit Card:

" IMPORTANT NOTICE TC CL-STOMER

A The price for wark lo b8 perfarmer ynder thie porocnost ot 3 Hm
£nd relelalt UAME, in BMEST S1IRE | ot UBPHES UATS* 14D S4I0CT Furthe. in ifo evart that 1nis agteament Is execyted on a “price no! to esceud" basis. e prica

16 he cuslomar shall be \caser € 1. The ixwil prics quotea, OR ¢ The sctus! cumulstive dilliag bazed oo Mie Roremenlivned prawailing prices,

8. Unlats oinorwlse agrecd in writing baiwaen g parjes, e Customtr shull goy SimplexGannell wital thirty {ST) days of the dote-of thic Agreement If
SimplexGrinaall is aubsequently ra6untrad Ity she CiLICie” 1o paitonT. padilpnat sork beyonp Be work sef ouf in the above scapa of work, the Customer shatl pay
SimplexCrinnell wanin not 10 or net 30 days (53 seiecied adova) from M datz 0f te inveka of the dete of camplation of e work, whichever is earller, The

Cusiomer sgreea fn pay ot 1avac. oetmits, ®13 ofner Chesges, 'n=uding bt not IMiiod e mtate o loce! aates knd excipe Laxms, howevsr decipnates, levied or baved

on the service charges pursuam . ~a AXearant WesE he ACtawment s 10! cxeculid, pryment shatl conatitute accepiance of the terms wad candiions of i

Apraamen.

Addilional work performay a1 vhe Customar by SimuisxCrinnel (Ecpond tha work set oul in the above scope bl work seclion) will b inchuded in aubsdquent Iwoizss

an3 $hall BT gOVeIned b ird 212 ECT G &35 i far s £ conditions of fhis Agroament i
FOR PERSONAL INJURY, DEATH O& PROPERTY. DAMAGE. WHETHEK ARISING IN

0. CUSTOMCR AGREES YHAT LIN= SXGRINKELL'S LIABILITY
.CONTRACT, TORT. S7RCY L ASWITY OR GTHERWISE, SHALL NOT EXCEED THE AGREEMENT PRICE SET OUT ABOVE (RS INCREASED 8Y THE PRICE -
FOR ANY ARDITIONAL WORK) GR, WHERE- THE YIAE AND MATERIAL TERM IS SELECTED ABOVE. CUSTOMER'S TIME AND MATERIALS PAYMENTS TO

EMWPLEXGRINNELL, CUSTOMER FUURTHER AGREES THAT SIMPLEXGRINNELL SHALL K37 BE L ABLE FOR ANY SPECIAL, INDIRECT, INCIDENYAL OR
CONSEDUENTIAL DAMAQES Ca ANY ECONOvIC LOSS DANMAGES OF ANY KIND AND THAT THE CUSTOMER SHALL HOLD SIMPLEXGRINRELL
HARWEESS FROM ANY AND ALL THID PARTY L1 AIMS RELATING TO THE CUSTOMER'S FAILURE 10O MAINTAR THE STSTEMS OR TO KEEP THEM IN
OFERATIVE CONDITION OR RE.4TiNG TO SIMFLEAGRINNELL'S PERFORMANGE OR FAILURE 10 PERFORM UNDER THIS AGREEMENT.

& THIS AGREEMENT CONSISTS OF THIS AGREEMENT PAGE AND THE TERMS AND CONDITIONS ON THE REVERSE SIDE HEREOF OR ATTACHED
MERETO, and It the ple a5roement & - the partiss. Cuztomer acknowleds § h=z =ad thiz agenemsnt, Undarctands R; 304 agtees o be bound by
its terins 8RO eondiftons Nbithe: ary chl be Pa:na try sny o o rap ion not batgined In this sgreement.

SIMPLEXGRINNELL LF

E7158 Gl BRwi BR bioee S upon i pievaiing StmpierGrianei pricws fur meisnial, wpor,

.y
S a

[Customer name)
By e e e ay: bm/(y(’ j :
Nine, ) Namg: Donaid A Berry .

T, - ) Thie:  Seryice Ssleg Repregertatlye



---- (@RVVR J0U L .99 AL DLIOO94Y149

BALH ENGINEEKING

doos

SHEET OF
JOB NAME: __CT sH /) - DATE:
Kep/cE  axr3TT Do DT e Thw s
MATERIAL LABOR
PLAN
3 3
gﬂ,,mf DESCRIPTION QUANTITY sn:'::an EXTENSION TZ':.?:RO! exrension
/75/0/-77;-.4’4( /;/écZ:cﬂé h'_)':-
oo Nellecssnths  THPe DT TFome
@ ﬁuc/a;f“k.hher n/a.ou ; o
Bnsones s FA  Frwed .
- 0
Yy i so00 | 257k Aso # i
¢ - 0 .
h e T /00 /.@A:c. /310 Y ya
A So Box //_’oug‘gs Lo7 1= pAly-3 25| 715~
o’ - V4 — - N _ I
% 3y c»u,,a,{,us - Qost st 7ExS Lo 7 /75 Vird -3 25 >
b Sex Loudecrtis  Adap7de s o7 | 22517 RIS T sl Zo
Alese . Arcgon, S&aps ancchoms 72 Lo 77| smo|” b |~ ol 21y
F 0 wilf B 7HZS e T l
I ~
OF work = 70 BE  [irearssho) o e o
EY Gartietl -
V4’1532 ' 2P
- {7 i
. U8 Coo) feneTon \
GCrovcll [&do7 = )
\ s I/ s
——




T mem mY Y LG A v LD CLUROLDLEY

BAIH ENGINEERING

@005

SHEET OF
JOB NAME: STy Aol DATE:
/cra/f",t‘.:' el 27T Due7 DeTEe754S ea-
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MATERIAL LABOR
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SYMBOL DESCRIFTION QUANTITY ST“';::RO EXTENSION F“:;:::nu EXTENSION
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bALlH ENGINEERING

EUNK 8 COMPANY MATERIAL AND LABOR PROPOSAL BREAKDOWN

PROPOSAL DATE: __ /=2 -0 ¢/ : oweRe a7 Mowss ¢ "9-2-0;1 //.//.45/
Jos? 487 NAME: Y 7y 7Y/
EtPd _Q}__/}e v75¢d~¢  DESCRIPTION: /f{épfﬁcs //c‘/fm'r?ms/[ DeseT D7 Ton s

@oos

/-29‘-0‘/

A. MATERIAL AND EQUIPMENT COST:.ovvonrinrenscrirs 28558

—

TAX %

MATERIAL & EQUIPMENT SUBTOTAL. ... ccctieceenit et sonssesssensmssesensesesrenesenssn

B. LABOR WI/P.T.& L RATE: MAN HRS AMOUNT
FOREMAN-PLUMBING ...vvvvrcrenineee o, ————
FOREMAN-SHEETMETAL vevvrvenoo e 2y 52 Rz L9

FOREMAN ELECTRICAL
JOURNEYMAN-PLUMBING ..._...................

E7E T 302/~

JOURNEYMAN-SHEETMETAL ... . /B 75 _3/0 _ F83°

JOURNEYMAN-ELECTRICAL ... 2520 _SBYL Vs W

LABORER-PLUMBING ...........

—LABORER-SHEETMETAL .. IR2 A i Tre 75 206 . 095 -

LABORERELECTRICAL ... X
SHEETMETAL SHOP oo
AUTOCAD DETAIER ..o

LABOR SUBTOTAL: .......... reeerereiresenne rererarannntennees et ecoare b ea et ae verrer s

C. FIELD RELATED COSTS:

Clean Up i iiiiiimieninrerinionennieneeons
Material Handling.....

v
. v’
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(815) 542-1502 ; Ef12 FAX (915) 534-4409
February 5. 2004

Bath Engineering
4110 Rio Bravo
El Paso, Texas 79902

ATTENTION: CARLOS ARGULIO
REFERENCE: CITY HALL RENOVATIONS
SUBJECT: REPLACE EXISTING ACTUATORS
" AND EXISTING DUCT DETECTORS
FIP #487-63 REVISED-2

Gentlemen:

/70,000 Please find enclosed proposal breakdown reflecting a contract "increase in the amounl of
$41£6;252700 10 replace the existing FSD actuators and the existing AHU duct deteciors on the supply and

retusn duct as defined within your RFP’S dated September 2, 2003, September 24, 2003 and November 1),

2003. This proposal has been revised a second time per your dircctive and memo dated January 29, 2004,

This proposal now includes the following:

1. FSD acwators (126ea) similar to existing with all necessary hardware accessories
2. Flectrical conduit and wire (120VAC) from existing junction boxes to each actuator. . .
3 40 X 40 FSD and acruator with all required accessories, electrical components and control

mitcrlocks. Wall opehing for this FSD included.
Addressable type duct detectors (42¢a) complete’ with wiring and connection existing fire alarm

q.
pane} furnished and installed by Simplex-Grinnell . )

5. Electrical conduit and wiring within each mechanical room for power, fire alarm, and control

. clreuits as required furnished and installed by FUNK AND COMPANY. o

6. Necessary connections and interJocks for new detectors and for automatic shut down of equipment
via VFI»'S .

7. Removal and disposal of existing actuators, duct detectors and existing non-usable conduit and
wire

- This proposal supercedes previous proposal submitted to you. A time extension of cight (8) weeks
is requested for the above proposal to offset administrative, procurement, and shipping and instaljation time
as authorized by the gencral conditions. A decision regarding this propusal is need within ten (10) days.

. Please feel free to contact this office immediétely if additional clarification is required regarding

this subject.

Very wruly yours,
FUNK COMPANY

‘Alex’Aguirre
Project Manager
AA:bh
CC:  487-1-A
FIP#487-03R
RF



